EMS1 Tube Production Plan - Rev A

BMC Tube Production

16-Jun-03 Series Chamber Good Tubes
1 EIL1 4,608
2 EIS1 5,376
3 EIS2 4,658
4 EMS1 6,150
5 EIL2-3
Sum 20,792
Tubes /
BMC EMS1 Tubes / Chamber 384 Series 6144
Raw Fraction| QC Fraction | Estimated [QC Chamber
Raw Length Inventory String QC Good QC Reject Assembled Tubes/Ch Complete Complete |Final Spares| Coverage
646 4 1 482 5 450 30 101.67% 100.42% 6.9 16.1
812 10 2 769 6 720 48 101.17% 100.13% 12.8 16.0
884 13 1 768 5 720 48 100.78% 100.00% 13.7 16.0
956 15 0 769 3 720 48 100.52% 100.13% 15.7 16.0
1028 18 1 769 0 720 48 100.26% 100.13% 19.6 16.0
1100 16 0 769 2 720 48 100.39% 100.13% 16.7 16.0
1172 7 0 288 0 270 18 100.00% 100.00% 6.9 16.0
1244 19 0 768 0 720 48 100.00% 100.00% 18.6 16.0
1316 13 0 768 6 720 48 100.78% 100.00% 12.7 16.0
Sums to Date Progress
Raw Tubes
Made 6182 QC/Made 99.5%
Good Tubes
(QC) 6150 Reject/Good 0.4%
Total Reject 27 Raw/Total 100.6%
Production Plan 6144 Good/Total 100.1%
Tubes Glued 5760 Good/Plan 100.1%
Base Chambers 15.00f Chambers/Total 93.8%
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BMC Tube Production

Tubes for
Module Tube Production | Raw Tubes Tubes AG Production

Date Complete Plan Made Tested Plan Tubes Glued
23-Sep-02 0.5 192 116 114

30-Sep-02 1 384 274 272

07-Oct-02 1.5 576 478 428

14-Oct-02 2 768 612 504

21-Oct-02 2.5 960 813 570

28-0ct-02 3 1152 881 666

04-Nov-02 3.5 1344 972 912

11-Nov-02 4 1536 1071 984

18-Nov-02 4.5 1728 1263 1032

25-Nov-02 5 1920 1402 1046

02-Dec-02 5.5 2112 1533 1296

09-Dec-02 6 2304 1730 1416

16-Dec-02 6.5 2496 1844 1477

23-Dec-02 7 2688 2079 1621 192
06-Jan-03 7.5 2880 2196 1739 320
13-Jan-03 8 3072 2329 1909 384 384
20-Jan-03 8.5 3264 2598 2308 624 768
27-Jan-03 9 3456 2758 2588 864 1024
03-Feb-03 9.5 3648 2967 2921 1104 1280
10-Feb-03 10 3840 3189 3133 1344 1536
17-Feb-03 10.5 4032 3260 3205 1584 1856
24-Feb-03 11 4224 3327 3251 1824 1920
03-Mar-03 11.5 4416 3583 3514 2064 2304
10-Mar-03 12 4608 3774 3704 2304 2560
17-Mar-03 12.5 4800 4108 4047 2544 2816
24-Mar-03 13 4992 4347 4266 2784 3072
31-Mar-03 13.5 5184 4623 4549 3024 3072
07-Apr-03 14 5376 4916 4662 3264 3328
14-Apr-03 14.5 5568 5055 4710 3504 3584
21-Apr-03 15 5760 5305 4846 3744 3840
28-Apr-03 15.5 5952 5343 4939 3984 3904
05-May-03 16 6144 5393 5310 4224 4224
12-May-03 5704 5574 4464

19-May-03 5901 5753 4704

26-May-03 6017 5873 4944 4992
02-Jun-03 6112 5969 5184 5184
09-Jun-03 6166 6115 5424 5504
16-Jun-03 6182 6150 5664 5760
23-Jun-03 5904

30-Jun-03 6144

BMC Tube Production BMC_Tube_EMS1

12:59 PM 6/14/03



BMC Tube Production

BMC Tube LOB EMS1
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